
BDCP Project Milestones Summary Table 

Full Project Restart 

Biological Goals & Objectives Aquatic** 

Habitat Crediting Agreement 

Governance Structure** 

Yolo Bypass Fishery Enhancement Plan** 

Levee Maintenance Mitigation** 

Water Quality Modeling in South Delta** 

FFTI phasing or not of Fish Screens** 

Conveyance Facilities: Size & Configuration Issues** 

Cache Slough Habitat** 

Adaptive Range of Water Operations Criteria** 

Biological Goals & Objectives Terrestrial 

Stone Lakes National Wildlife Refuge** 

Financing** 

EA 

South Delta Habitat** 

NAS Review Complete 

EA 

Admin Draft BDCP & EIR/S 

Selection of Preferred Alternative 

Section 10 Permit Application 

Final BDCP EIR/S 

DSC Approval 

USACE 408 Permits 

USACE 401/404 Permits 

Start Conveyance Construction 

** Working Group 
Red fields denote a critical path milestone. 
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31-0ct-11 

30-Dec-11 

29-Feb-12 

28-Mar-12 

31-Jul-12 

18-Jul-13 
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1-Dec-14 
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21-Dec-12 

Working Draft 5-24-11 

Confidential Not for Distribution 

ED_000733_DD_NSF _00015059-00001 


